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1. Key information 

Implementing Agency: 
International Rescue Committee, Inc. – Chad 
Rue de Bordeaux, Quartier Beguinage, 2e Arrondissement 
BP: 5208 
N’Djamena, Chad 
Steven LaVake, IRC Chad Country Director 
Email: Steven.LaVake@rescue.org 

Agency Headquarters: 
International Rescue Committee, Inc. 
122 East 42nd Street, New York, NY 10168, USA 
Telephone: + 1 (212) 551-3015 
Fax: + 1 (212) 551-3185 
Amber Kubera, Program Officer 
E-mail: Amber.Kubera@rescue.org 

Project Title: Emergency food assistance to vulnerable households in Bahr el Gazal, Chad 

Project Duration: June 26, 2015 – January 25, 2016 

Program Goal: To support vulnerable households covering their basic food needs during the 2015 
lean season. 

Budget: 2,000,000 USD 

 

2. Situation 

The security situation has remained relatively calm in the area of implementation in the Bahr el Gazal 
(BeG) Region. Soldiers at the local military base have occasionally held protests against their wages and 
living conditions, but this has not posed a threat to the safety of IRC staff or affected the implementation 
of project activities. Boko Haram attacks in the neighboring region of Lake Chad have had no observed 
impact on the security situation in Bahr el Gazal. 

 

3. Summary of Activities 

3.1 Staff Recruitment 

The implementing team is supervised by the Livelihoods Coordinator and is made up of ten staff including: 
one Food Security Assistant Manager, Two Food Security Officers (Distribution Supervisors), one M&E 
Assistant, one Community Mobilization Officer, and six Distribution Assistants (Animators). Following the 
resignation of the previous Livelihoods Coordinator, the IRC recruited a new Livelihoods Coordinator who 
began working on the project on September 14th. The second Food Security Officer (Distribution 
Supervisor) was appointed on September 15th. Three of the six Distribution assistants were appointed on 
September 8th and the rest of the team has been in place since August. 

3.2 Context Analysis, Food and Cash Distribution 

In order to prepare for the food and cash distribution in June, the IRC conducted a detailed context 
assessment of markets surrounding Mossoro. The main points assessed were:  

 The availability of markets and potential  vendors to supply food for voucher redemption in and 
around Moussoro   
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 The market supply and price levels of the main targeted commodities (oil, rice, pulses) 

 The existence of potential cash distribution agencies 

 The security context 

The results of the analysis helped the team make decisions regarding standard operating procedures 
(SOPs) for the project, which were subsequently approved in July. These SOPs provided IRC Chad with the 
necessary details pertaining to food voucher and cash distribution procedures for vendors and agencies 
and established the sequence of steps for conducting distributions. The SOPs also advised the IRC on 
distribution and payment modalities for beneficiaries, potential security challenges and related risk 
mitigation. In order to minimize security risks for beneficiaries and project liability, the IRC selected the 
mobile service provider Tigo to facilitate cash transfers, which are then fulfilled by local vendors. In this 
system, Tigo provides the IRC with tokens bearing unique codes. IRC staff then distribute these tokens to 
beneficiaries for the beneficiaries to redeem the tokens with local vendors. The vendors are not Tigo 
employees, but have a pre-existing relationship with Tigo as local facilitators of private cash transfers, a 
widely-used system throughout Chad. IRC staff selected specific vendors from whom beneficiaries will 
receive their cash transfers based on the vendors’ capacity to have sufficient cash on hand when transfers 
take place. This distribution strategy is in line with the project proposal for food vouchers and cash 
distributions. The food voucher and cash distributions were initially scheduled to be undertaken on a 
monthly basis, beginning in August 2015.  Following the distributions, the IRC planned to conduct a Post 
Distribution Monitoring (PDM). The original distribution cycle did not take place as planned due to 
unanticipated constraints, described in detail in section four.   

3.3 Beneficiary Selection 

As recommended by the Chad Food Security Cash and Voucher Sub-cluster, beneficiaries were identified 
using the Household Economy Analysis (HEA) criteria, which considers the number of household 
members, productive assets, and livestock holdings. Consultations with local authorities and village 
selection committees comprised of village leaders and elders, both men and women, took place to ensure 
the proper and fair selection of beneficiaries, while also considering local gender dynamics. The majority 
of beneficiaries receiving cash and vouchers are women, especially those from poor or extremely poor 
households, identified using a participatory approach involving community members and informed by the 
HEA methodology. Women form the majority of workers in the rural sector, but cultural marginalization 
means they often exercise little power in deciding how to allocate their households’ resources. This makes 
these women and their children particularly vulnerable to food insecurity. Women were targeted for 
participation in all activities, with entire households benefitting from increased income and behavior 
change activities. 

The IRC targeted a total of 27,000 individuals, or 4,500 poor and very poor households, in the sub-
prefectures of Amsilep, Salal, Moundjoura, and Dourgoulanga. This accounts for an estimated 64% of the 
population of the target zone living in acute food insecurity, as identified in the March 2015 Enquête 
Nationale sur la Securité Alimentaire (ENSA), a food security study conducted jointly by the World Food 
Program (WFP) and the Food and Agriculture Organization of the United Nations (FAO).  

The IRC assists 4,500 households in the following geographical locations: 

 Amsilep sub-prefecture, southern BeG: 1,500 households with limited access to agricultural 
activities, identified jointly by IRC and local authorities.  

 Moundjoura sub-prefecture (1,500 households), Dourgoulanga sub-prefecture (1,000 
households, and Salal sub-prefecture (500 households), northern BeG. 



 

When writing the proposal, the IRC assumed that there was an average of 6 members per household, 
based on previous HEA assessments, resulting in the target number of 27,000 individuals (4,500 
households x 6 per household). The baseline survey revealed that the average household size was actually 
9 individuals, therefore the IRC has increased the target to 40,500 (4,500 households x 9 per household) 
to more accurately represent the beneficiaries targeted.   

3.4 Baseline 

All baseline surveyors were recruited and trained in August, and the IRC hired a highly qualified Livelihoods 
Coordinator to lead the baseline process. The baseline study was completed at the end of September 
covering a random sample of 293 households out of the targeted 4,500 households in Bahr el Gazal region, 
with 75 from Amsilep, 75 from Moundjoura, 74 from Dourgoulanga, and 69 from Salal. 

Indicators covered include: 

 Socio-demographic characteristics of household respondents 

 Sources of revenue and expenditures  

 Food Consumption Score 

 Coping Strategies 

 Agriculture and livestock 

 Market access 

 Water and Sanitation 

 Prior humanitarian assistance 

              3.5 Awareness-raising package 

The awareness-raising package was developed in July and implemented in August by the three 
Distribution Assistants recruited that same month, with the support of staff from another IRC livelihoods 
project in the Bahr el Gazal, prior to the first scheduled distribution.  

Using posters and other drawn materials, the following themes were presented to community assemblies, 
as part of the beneficiary selection process:  

 Best food and nutrition practices for mothers and children; 

 Household hygiene and sanitation best practices, and  

 Household budgeting principles and resource management. 

The same themes will be repeated during the distribution of beneficiaries’ cards, targeting selected 
beneficiaries more specifically. 

4. Challenges and Lessons Learned 

Staff turnover, particularly of the Livelihoods Coordinator, who is responsible for overseeing the project, 
caused significant delays in the start of some activities. The delayed activities included team recruitment, 
beneficiary identification, vendor selection, and the baseline survey.  

The vehicle provided by USAID for the Food for Peace team in Moussoro was held up by the Chadian 
customs agency, which indicated that significant fees were owed on the vehicle due to the fact that the 
registration was allowed to expire while the vehicle was parked at the US Embassy prior to being lent to 
the IRC. The IRC worked with FFP to find a solution between the US embassy and the Chadian government. 
The absence of the FFP/USAID vehicle in Moussoro affected the teams’ ability to travel to project 
implementation sites and to monitor activities. Fortunately, the vehicle is now in the IRC’s possession and 
due to go to Moussoro at the end of October. 

The IRC did not expect these delays to have a long-term impact on the project. However, as the planned 
distribution schedule coincided with the peak of the lean season from July through September, food prices 



 

increased (particularly for millet and oil). This surge in prices is partially due to the closure of Chadian 
borders with neighboring countries affected by Boko Haram, cutting pastoralists in the BeG off from their 
main target markets in Niger and Nigeria. The vendors also increased their prices which no longer matched 
with those predicted during project design. As the costs originally budgeted did not reflect market price 
fluctuations, vendors were not willing to accept additional costs incurred. Negotiations between the IRC 
and the vendors to resolve these issues lasted until mid-October, which coincided with the seasonal 
harvest, resulting in some decline in food prices. This delay in voucher distribution resulted in a delay in 
cash transfers, as the intent of simultaneous cash transfers alongside food voucher distribution was to 
prevent beneficiaries from selling off their vouchers to meet eventual cash needs. This is the main reason 
the project management decided to delay the start of cash transfers, as well.  

Although the distributions did not take place during the lean season as planned, different observations 
report that beneficiaries are still in dire need of assistance, with many expected to experience food 
shortages as early as November.  These observations are as follows: 

 The Bahr el Ghazal region finds itself in a chronic state of food insecurity, with dismal crop yields 
on an annual basis, as confirmed annually by National Food Security Surveys (ENSA).  

 A rapid assessment conducted by the IRC has shown that due to poor harvests, households 
continue to have low food stocks, and households receiving WFP distributions often use all goods 
provided within just a few days. This is likely partly due to social and familial obligations to share 
food outside of the household.  

 The Chadian army’s closure of the border with Niger in response to the Boko Haram crisis has 
devastated the livelihoods of herders in the Bahr el Gazal by cutting them off from cattle markets 
in Niger and Nigeria, causing the price of cattle to plummet. 

  After a short period of decline in market prices linked to the seasonal harvest period, grain prices 
are now on the rise again. This combination of plummeting cattle prices and rising grain prices 
has effectively reduced the purchasing power of agro-pastoral households whose livelihoods 
depend at least partially on the trade in livestock. 

 The BeG Food Security and Livelihood Cluster (WFP, IRC, Oxfam, ACF, and local NGOs) stressed  in 
its report covering the month of October (issued November 3) that despite large distributions 
made by INGOs, “the 2015 post-harvest period is perceived by the communities as being more 
difficult than the lean period itself”. This confirms the difficult situation which the population of 
the BeG continues to face. That same report states that "the early end of the rainy season 
impacted crop maturity, which led to a poor harvest.… The presence of locusts in some areas 
pushed some communities to harvest before maturity. To this must be added the rising prices of 
essential commodities in the Moussoro market, in times where prices should normally decline 
with the arrival of the new crops. This increase relates to the price of millet, maize and sorghum 
compared to the survey of prices done in September by WFP.” 

In the village of Hanga, monitored by WFP as a weathervane for the situation in the region as a whole, the 
October Food Consumption Score (SCA, Score de consommation alimentaire) shows an increase in the 
proportion of households with an acceptable SCA, rising from 60% to 70%, following the general food 
distribution (GFD) conducted by IRC (with WFP funding) in the sub-prefecture of Michemiré. Conversely, 
the average Coping Strategy Index (CSI) is 19.1 among surveyed households. As in September, the 100% 
of surveyed households have a CSI above 10 – the threshold score for determining that a household is 
likely resorting to negative coping strategies. These recent findings indicate that assistance is still vitally 
required and that cash transfers will support beneficiaries in meeting basic needs, increasing food stocks, 
building resilience, and limiting the use of negative coping strategies.  



 

 

5. Activities for the Following Quarter 

The main activities for the following quarter (October, November, and December) will consist of catching 
up on the distributions by November 15th. The IRC will combine the four planned distributions into two. 
As food shortages are still important, the distributions will have significant impact on households’ food 
security (see above). In addition, the re-evaluation of household size following the baseline survey, which 
showed that households have an average of nine, and not six members, reveals that each household has 
more mouths to feed with their limited food resources than previously thought, highlighting the continued 
need for distributions.  

Given the doubling of distribution values, appropriate arrangements will be made to support households 
to manage the quantities and amounts which will be delivered in two distributions instead of four. 
Particularly in southern BeG (Amsilep) where the cumulated cash will reach 80,000 CFA per month 
(beneficiaries in northern BeG were to receive 8,000 CFA in cash per month under the original plan, and 
so will now receive 16,000 CFA in cash per month, in addition to food vouchers) the IRC will do the 
following: 

 During awareness sessions (when distributing beneficiary cards and when distributing cash/food 
vouchers), special attention will be paid to explain that, unlike other beneficiaries in the north 
BeG where weekly markets are less functional, cash was given to them in the place of food 
coupons to offer them more choices in buying their food (quantity and quality). Accordingly, they 
should favor the purchase of food.  

 The IRC will hold distributions on the same day as the markets and in physical proximity to food 
vendors. This will mitigate the risk of diversion targets and will facilitate quick spending of the 
money distributed.    

 65% of beneficiaries who will directly receive the cash are women, who are unaccustomed to 
managing the family budget. To avoid the temptation to entrust money received to husbands and 
to prevent husbands from claiming this money for other purposes than the households’ food 
need, experienced IRC staff from a BPRM-funded livelihoods project will support Moussoro staff 
to sensitize and educate men and women, in order to curb tensions that might be created by 
managing this money. 

 The IRC has found that theft is not a significant risk in the local context of Bahr el Gazal, where 
instances of banditry and robbery are infrequent. However, the IRC will mitigate whatever risk 
may exist by holding meetings with beneficiaries prior to distribution days in order to agree on 
possible mitigation strategies. IRC staff will remain available to beneficiaries on the day of the 
distributions and during PDM in order to address any concerns regarding risk. 

In conclusion, the first round of distribution is scheduled to start on November 16th and end on December 
3rd, and followed by post-distribution monitoring (PDM) ten days later. The second distribution is 
scheduled to start on December 14th, followed by PDM starting in early January. 

A one-day learning event will be organized by January 15th, near the end of the project. The main aim of 
this activity will be to learn from the IRC’s first round of large food/cash vouchers distribution in the BeG 
with FFP, to better prepare, plan and conduct further actions, as needs will likely be higher in the coming 
months. 



 
 

Annex 1: Indicator Update 

 

 Indicator Baseline data Actual Q1 Cumulative Comment 

 Result 1: Targeted households have their basic food needs covered during the lean season 

Indicator 1  % the targeted beneficiaries maintain 
acceptable levels of food 
consumption (FCS > 42) during the 
intervention 

 

Target: 1,656 households (80%) 

1,656 
households 

(46%) 

0 households 

(0%°) 

 No distributions done yet. 

Indicator 2 % BeG’s food insecure households 
benefiting from direct assistance 
(cash distributions and food 
vouchers) 

 

 

Target: 64% of HH 

0% 0 households 

(0%°) 

 No distributions done yet. 

Indicator 3 # cash transfers and food vouchers 
distributed to beneficiaries 

 

Target: Two monthly cash transfers to 
4500 HH; Two monthly food vouchers 
distribution to 3000 HH 

0 0 households 

(0%) 

 No distributions done yet. 



 

Indicator 4 Value of cash transfers distributed to 
targeted beneficiaries. 

 

Target: 1,224,000 USD (136 USD * 
4500 HH * 2 distributions) 

0 0 households 

(0%) 

 No distributions done yet. 

Indicator 5 # months from donor-signed 
agreement to distribution of cash and 
food vouchers to beneficiaries 

 

Target: 1st distribution: 1 month 

0 4  No distributions done yet. 

Indicator 6 # of beneficiaries targeted and 
reached, disaggregated by sex and 
age 

Target:  40,500 total; 20,250 F, 
20,250 M 

0 Target:  
40,500 total; 
20,250 F 
20,250 M 

 Same number of households 
than initially planned, family 
size has increased from an 
average of six persons to 
nine. 

 Result 2: Targeted households’ livelihoods are secured throughout the intervention 

Indicator 1 % of  targeted beneficiary households 
who do not resort to negative coping 
strategies during the intervention 

 

Target: 60% 

55% Unknown  Neither distribution nor 
assessment has been done at 
this this stage. 



 

Indicator 2 

 

% of trained HH applying at least two 
home budgeting principles from the 
awareness-raising package in their 
resource management   

 

Target: 50% of HH 

0 0  Awareness-raising package in 
resource management; not 
yet delivered. 

 

Indicator 3 

 

% of the targeted individuals  who 
can name three key practices to 
prevent malnutrition at the end of 
the distribution cycle 

 

Target: 21,600 individuals, 80% 

0 0  Key practices to prevent 
malnutrition training not yet 
delivered. 

 

Indicator 4 

 

% of HHs targeted reporting a 
decrease in use of negative coping 
strategies as measured by baseline 
and endline studies 

 

Target: 60% 

0% Unknown  Neither distribution nor 
assessment has been done at 
this stage. 

Indicator 5 

 

Lessons learned from the program 
are collected, analyzed and shared 
through an evaluation report 

 

Target: One report 

0 0  Neither distribution nor 
assessment at this stage, 
report has not been done yet. 

 


